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Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
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(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Siegenthaler, Peter Report No: WIR-020878

Address: 333 Burma Road Date Inspected: 01-Feb-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1900
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 700
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: See Below CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG & Tower

Summary of Items Observed:
Summary of Items Observed:  On this date Caltrans OSM Quality Assurance (QA) Inspector, Mike Hasler was 
present during the times noted above for observations relative to the work being performed.

Facility / Fabrication Surveillance Inspection: Bay 9, 13, 14 and Lift 1 Tower @ Heavy Loading Dock  
This Caltrans QA inspector performed walk through inspection at the above mentioned locations. To assure that 
materials and workmanship conform to the requirements of the contact documents. This QA inspector observed no 
work being performed on the Caltrans Project.

Segment Name: OBG Cantilever Box Bracket Beams/ Bay 7 
This Caltrans QA inspector observed Flux Cored Arc Welding (FCAW) in progress. Welder is identified as 
#053609 welding B-WR10545 repair weld in the 2G position using WPS-345-FCAW-2G(2F)-Repair-1. The weld 
is identified as 11TR3-025-014. ZPMC QC inspectors are identified as Mr. Wang Liang and CWI, Mr. Li Jia. The 
welding variables recorded by QC appeared to comply with the WPS.

OBG Segment Name: 6AE DP to EP-E5 / Trial Assembly
This QA Inspector performed verification Ultrasonic Testing (UT) in accordance with ABF/CT Pattern “D” UT 
Procedure 001 Revision 1. The welds tested were scanned with Pattern ‘D” only in locations where flush grinding 
was present. All rejectable Indications were recorded on a data sheet that ABF and Caltrans QA generated after 
performing a joint inspection.  The members are identified as the Edge to deck plate splice welds at E5 for 
segment 6AE. The weld designations are as follows:
SEG028*-044, 048
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This Caltrans QA inspector performed UT inspection using the conventional scan pattern A, B, C, and "D" per 
ABF Verification Witness Request #02012010-1 Item 1, weld repair, 6AE DP to EP-E5. QAMT/VT was not 
performed, due to the surface condition of the plate having coupling on it from ABF UT inspection. See Segment 
Splice NDT Tracking, dated 02-01-2010 and Caltrans Ultrasonic Test Report (TL6027), dated 02-01-10 for 
additional information.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
documents.
Summary of Conversations:
“As noted within the contents of this report.” 
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact James Devey     1500026784, who represents the Office of Structural Materials for 
your project. 

Inspected By: Hasler,Mike Quality Assurance Inspector

Reviewed By: Riley,Ken QA Reviewer
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